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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: APPROVE APPROPRIATION
ADJUSTMENT AND AWARD A CONSTRUCTION

CONTRACT FOR THE COMPTONIWOODLEY AIRPORT APRON
PAVEMENT REHABILITATION PROJECT, CAPITAL PROJECT NO. 88734

AT COMPTONIWOODLEY AIRPORT
IN THE CITY OF COMPTON

(SECOND DISTRICT) (4 VOTES)

SUBJECT

This action is to approve an appropriation adjustment, award a construction contract for
the Compton/Woodley Airport Apron Pavement Rehabiltation project in the City of
Compton, and authorize the Director of Public Works or her designee to execute the
contract for Capital Project No. 88734.

IT IS RECOMMENDED THAT YOUR BOARD:

1 . Approve the appropriation adjustment in the amount of $8,390,000 in

appropriation and funding for the apron pavement rehabilitation project at the
Compton/Woodley Airport.
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2. Award and authorize the Director of Public Works or her designee to prepare
the construction contract in the form previously approved by County Counsel,
execute the contract, and establish the effective date following receipt of
approved Faithful Performance and Labor and Material bonds and insurance
filed by the contractor for Project I.D. No. APT5080431 - Compton/Woodley
Airport Apron Pavement Rehabilitation, City of Compton, to Sully-Miller
Contracting Company in the amount of $6,889,518.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action will authorize the Auditor-Controller to process an
appropriation adjustment in the amount of $8,390,000 that will align available funding
with financing requirements of the revised project budget approve~ by your Board on
June 16, 2009, and authorize the Director of Public Works or her designee to award and
execute the construction contract, and establish the effective contract date following
receipt of approved bonds and insurance filed by the contractor for this project.

The project- consists of the rehabilitation of an aircraft parking ramp and stormwater
drainage improvements on the Airports taxiways and runways. These improvements
will bring the airport into compliance with current Federal Aviation Administration (FAA)
standards, increase airport safety and decrease contaminants from entering flood
control channels by treating stormwater runoff.

Award. of the recommended construction contract is necessary to execute a Board-
,approved Department of Public Works (Public Works) project in support of operational
missions. On June 16, 2009, your Board authorized the Executive Officer of the Board
to advertise for construction contract bids. Following the review and tabulation of the
bids received, Sully-Miller Contracting Company . was determined the Lowest

Responsive and, Responsible Bidder (see Facts and Provisions/Legal Requirements

section for definitions and public contracting details). Your Board's approval of the
recommended contract award and the subsequent execution of the contract wil ensure
the timely completion of the project.

Attachment B includes the project description, call for bids and bid opening date, a
tabulation of bids, and financial information. The certified record of receipt of bids and
the original bid proposal are also enclosed including addenda to the contract

specifications for this project.

Green BuildinÇl/Sustainable DesiÇln. .
'In support of the intent of the County of Los Angeles' adopted amendments to the
Green Building/Sustainable Design policy, recycling/re-use of pulverized asphalt
concrete and other existing materials are incorporated in this project to the extent
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possible. The proposed drainage system incorporates the use of Smart Sponge filters
within the existing catch basins, which are efficient at removing contaminants such as
oils, bacteria, and other solid debris from the storm water runoff.

Implementation of Strateqic Plan Goals

This project supports the Countywide Strategic Plan by providing Operational

Effectiveness (Goal 1) and Community and Municipal Services (Goal 3). Awarding this
contract will provide an improved and more accommodating facilty for airport
customers.

FISCAL IMPACT/FINANCING

The award of the recommended contract amount of $6,889,518 will have no impact on
the County General Fund. The enclosure includes the amount of the recommended
contract as compared with the engineer's estimate and the other bids received.

On June 16,2009, your Board approved a revised total project budget of $9,031,000,
for the design and construction of the Apron Pavement Rehabiltation Project at
Compton/Woodley Airport.

The project is financed by the existing FAA Airport Improvement Program (AlP) grant of
$200,000, the anticipated FAA AlP grant commitment of $380,000, and FAA ARRA
grant commitment of $8,000,000, which funds 95 percent of the revised project cost.
The anticipated California Department of Transportation California Aid to Airports
Program Matching Funds Grant will reimburse $14,000, which is equal to 2.5 percent of
the FAA AlP grant amounts. The remaining amount of $437,000 in matching funds will
be provided by the County Aviation Capital Projects Fund (see Project Funding Chart
and Budget Summary in Attachment A).

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract agreement will be in the form previously reviewed and approved by County
CounseL. The recommended contract was solicited on an open-competitive basis and is
in accordance with applicable Federal, State, and County requirements. The contractor
is in compliance with the Chief Executive Officer's and your Board's requirements.

This contract contains terms and conditions supporting your Board's ordinances,

policies, and programs including, but not limited to, the County of Los Angeles' Greater
Avenues for Independence (GAIN) and General Relief Opportunities for Work Programs
(GROW), Board Policy No. 5.050; Contract Language to Assist in Placement of
Displaced County Workers, Board Policy No. 5.110; Reporting of Improper Solicitations,
Board Policy No. 5.060; Notice to Contract Employees of Newborn Abandonment Law

K:\2009 Word Chron\FAM\Capital Projects\8-18-09 CP 88734 Compton Wooley Airport.doc



The Honorable Board of Supervisors
August 18, 2009
Page 4

(Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury
Service Program, Los Angeles County Code, Chapter 2.203; Notice to Employees

Regarding the Federal Earned Income Credit (Federal Income Tax Law, Internal
Revenue Service Notice 1015); Contractor Responsibility and Debarment, Lòs Angeles
County Code, Chapter 2.202; the Los Angeles County's Child Support Compliance

Program, Los Angeles County Code, Chapter 2.200; and the standard Board-directed
clauses that provide for contract termination or renegotiation.

The State Public Contract Code requires the County to award construction contracts to
a responsible contractor with the lowest responsive bid, which is defined as the firm
that; (1) submits the bid with the lowest cost; (2) is deemed by the County to be
responsive to specific criteria under the solicitation including, but not limited to,
licensure, bonding, and insurance requirements; and (3) is determined by the County to
be a responsible bidder by exhibiting the capability, capacity, experience,
trustworthiness, and financial wherewithal to perform the work required under the bid
solicitation.

To ensure the contract is awarded to a contractor with a satisfactory history of
performance, bidders are required to report violations of the False Claims Act, criminal
convictions, civil liigation, defaulted contracts with the County, complaints filed with the
Contractor's State Licensé Board, labor law/payroll violations, and debarment actions.
As provided for in Board Policy No. 5.140, the information reported by the contractor
was considered before making this recommendation to award.

The plans and specifications include the contractual provisions, methods, and material
requirements necessary for this project and are on file with Public Works.

ENVIRONMENTAL DOCUMENTATION

On May 19, 2009, Agenda Item 41, your Board found this project categorically exempt
from the provisions of the California Environmental Quality Act.

CONTRACTING PROCESS

The contract was solicited on an open-competitive basis in accordance with the

provisions of the Public Contract Code.

The State Labor Code requires contractors to pay prevailing wage rates to all persons
employed on public works construction contracts. These rates are determined by the
Department of Industrial Relations and include contributions for fringe benefits such as
vacations, pension funds, training, and health plans for each employee. To further
increase contractor awareness of contracting opportunities with Public Works, this
project was listed on the County website for upcoming bids.
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Public Works will review and approve the faithful performance and payment bonds fied
by the contractor.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

When the project is completed, it will have a positive impact by providing an improved
and more accommodating facility for airport customers.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office Capital
Projects Division; Public Works, Aviation and Construction Divisions; and the
Auditor-Controller, General Claims Division.

Respectfully submitted,

~t-
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:DL
DJT:RB:zu

Attachments

c: Auditor-Controller

County Counsel
Office of Affirmative Action Compliance
Department of Public Works
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ATTACHMENT A

COMPTONIWOODLEY AIRPORTPAVEMENT REHABILITATION
PROJECT SCHEDULE AND BUDGET SUMMARY

i. PROJECT SCHEDULE

Project Activity Proposed Completion Date

Prepare Plans and Specifications April 28,2009*

FAA Approve Plans and Specifications May 09*

Advertise for Construction Bids June 09*

Award Construction Contract August 09

Construction Start September 09

Final Acceptance February 2011

"Reflects actual completion date

II. PROJECT FUNDING CHART

Project Budget Category FAA CAAP ACPF
FAAIARRA Total

Grant Grant Grant Funding
Project Design $200,000 $5,000 $226,000 $431,000

Construction
Construction Contract $380,000 $9,500 $ 10,500 $6,514,000 $6,914,000
Change Order Contingency 691,000 691,000

Material Testing $200,000 200,000

County Services
In-House Engineering Review 15,000 15,000

Project Mgt. / Inspection 685,000 685,000

County Administrative 95,000 95,000
Services

TOT AL $580,000 $14,500 $436,500 $8,000,000 $9,031,000



III. PROJECT BUDGET SUMMARY

Project Activity Budget
Land Acquisition $ 0

Construction
Low Bid Construction Contract $ 7,000,000
Job Order Contract 0
Change Orders 605,000
Departmental Crafts 0
Youth Employment 0
Construction Consultants 0
Misc. Expense 0
Telecomm Equip - Affxed to Building 0
Civic Arts. 0
Subtotal $ 7,605,000
Programming/Development $ 0
Plans and Specifications $ 431,000
Consultant Services

Site Planning $ 0
Hazardous Materials 0
Geotech/Soils Report and Soils Testing 0
Material Testing 200,000
Cost Estimating 0
Topographic Surveys 0
Construction Management 0
Construction Administration 0
Environmental 0
Move Management 0
Equipment Planning 0
Legal 0
Construction/Change Order °
Other: °
Subtotal $ 200,000

Miscellaneous Expenditures $ °

Jurisdictional Review/Plan Check/Permit $ °

County Services
Code Compliance Inspection $ °
Quality Control Inspection °
Design Review 15,000
Design Services °
Contract Administration 50,000
Project Management 685,000
Project Management Support Services °

iSO Job Order Contract Management 0
DPW Job Order Contract Management °
iSO ITS Communications °
Project Security °
Project Technical Support °
Offce of Affirmative Action 20,000
County Counsel °
Other: Legal Advertising/Procurement 25,000
Sheriff Job Order Contract Management 0
Subtotal $ 795,000

TOTAL $ 9,031,000
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ATTACHMENT B

AWARD OF CONTRACT
August 18, 2009

PROJECT ID NO. APT5080431/CAPITAL PROJECT NO. 88734 - COMPTON/
WOODLEY AIRPORT APRON PAVEMENT REHABILITATION (City of Compton),
Supervisorial District 2

TYPE OF WORK: Construct a lime-treated subgrade, plant mix bituminous surface
course and bituminous prime coat; remove and replace tie-down
anchors; install pavement markings, drainage system, and
appurtenances; landscaping; and other appurtenant work.

CALL FOR BIDS DATE: June 16, 2009 (Agenda Item 54)

BID OPENING DATE: July 14, 2009

BID SUMMARY:

Low Sully-Miller Contracting Company, a corporation
1100 East Orangethrope Avenue, Suite 200
Anaheim, California 92801

$6,889,518.00

2 Griffith Company

3 Terra Pave, Inc.
4 Excel Paving, Inc.

5 Sequel Contractors, Inc.

6 Minako American Corporation

$7,563,211.00
$7,939,093.00
$8,517,519.00
$8,914,710.00
$9,474,272.90

FINANCIAL INFORMATION:

Amount of estimate
Amount of recommended contract
Amount of recommended contract below estimate

$8,543,740.00
$6,889,518.00
$1,654,222.00

The amount of the recommended contract is 19 percent below the estimate.

The recommended contract amount of $6,889,518 will have no impact to the County
General Fund.

The anticipated grant commitments of $8,000,000 under the ARRA and $380,000 under.
the Airport Improvement Program will reimburse 95 percent of the funding for this
project. The Aviation Capital Project Fund has sufficient appropriation to cover the
remaining matching funds.

-81-



The enclosed Appropriation Adjustment releases $7,193,000 in designations previously
set aside for this project.

MINORITY/wOMEN-OWNED BUSINESS ENTERPRISE DATA:

Sully Miller has no MWBE subcontractors/suppliers under this contract yielding a DBE
participation of 2 percent. This contract does not have a Federal or State DBE goal.

ENVIRONMENTAL IMPACT:

On May 19, 2009, Agenda Item 41, your Board found this project categorically exempt
from the provisions of the California Environmental Quality Act.

CONSTRUCTION SCHEDULE:

The contract specifications require the work to be completed in 300 working days. It is
estimated the work will start in October 2009 and be completed in November 2010.

BJO:sc
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